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Department of Energy 

ROCKY FLATS OFFICE 
P 0 BOX 928 

GOLDEN COLORADO 80402-0928 

NOV 0 8 1993 

Mr Ma-n Hestmark 
U S Environmental Protechon Agency Region Vm 
A T ”  Rocky Flats Project Manager 8HWM RI 
999 18th Street Suite 500 8WM c 
Denver Colorado 80202 2405 

Mr Gary Baughman 
Hazardous Waste Facihbes Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Dnve South 
Denver Colorado 80222 1530 

Gentlemen 
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The Department of Energymocky Flats Office @OE/RFO) has received your letter 
dated September 16 1993 regarding your response to the Draft Pond Water Management 
Intenm Measurehtenm Remedial Achon (IM/IRA) Declsion Document schedule 
DOERFO does not agree with issues rased in your letter and two specific points 111 
prncular the first imposed milestone of November 22 1993 and deleoons of tasks 25 
through 34 on the draft WIRA schedule 

DOE/RFO first agreed to scope the possibility of a pond water management IM/IRA 
document in the December 21 1992 meetmg with your organizaoons Smce DOEWO 
is not legally bound to execute a pond water management IM/IRA under the Interagency 
Agreement (IAG) no binding dates for complebon of the document are requlred 

Second DOE/RFO is malung considerable effort toward attaming a quality technically 
defensible IM/IRA document for pond water management Apart from the legahty of a 
binding date an imposed milestone of November 22 1993 will mpact its quality and 
possibly lengthen the completion of the m A  with a series of major document 
revisions between our organizatlons DOE strongly feels that the revised draft JM/IRA 
schedule submitted to your organizabons on August 17 1993 will ensure the delivery of 
a high quality product by February 15 1994 If any revisions to thls draft IM/IRA 
schedule is needed they must be agreed upon by DOEYRFO EPA and CDH 
representabves assigned responsibility for the IMmRA pond water management 
document Contact Norma I Castaneda at 966 4226 or G a l  €3111 at 966 3424 if a 
meetlng or conference call is needed to resolve these issues DOERFO also disagrees 
with delemg tasks 25 through 34 of the draft schedule concerning internal EG&G 
management, DOERFO and DOEEIeadquarters reviews 
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All groups intend to thoroughly review the draft document to ensure consistency with 
LAG delrverables and legal language the changing mission of the plant and with all 
apphcable regulabons DOEmFO and DOEnrQ will concurrently review the JM/IRA 
document thoroughly before it is formally released to your organizations 

Sincerely 

Ja Ls& K a r t a n  
t Manager for Transiuon 

Restorauon 
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J Ciocco EM 453 1 
R Schassburger ERD RFO 
A Howard EPD RFO 
M Roy OCC RFO 
N Hutchms EG&G 
T DeMass EG&G 
G Porter EG&G 
B Fraser EPA 
B Shankland EPA 
H Amscough CDH 
J Schieffelin CDH 
J Bruch CDH 


